
 

 

 

FACT SHEET 

Offsite Storm Water Alternative Compliance Program 

Phase 2 Schedule 

 
Program Development Milestones 

 

 

 

FY16 

 

Program development committee nomination announcement December 29, 2015 

Phase 1 presentation to City Council (SWS adoption hearing) February 2, 2016 

Selection of Program Committee February 8, 2016 

Phase 1 implementation of Alternative Compliance Program February 16, 2016 

Program Committee kickoff meeting February 24, 2016 

Environment Committee presentation February 25, 2016 

Committee meeting – Project impact and in-lieu fees March 24, 2016 

Committee meeting – Credit system structure and rules May 25, 2016 

 

FY17 

 

Committee meeting – Environmental permitting July 27, 2016 

Committee meeting – Long-term facility maintenance September 28, 2016 

Committee meeting – Legal agreements and credit tracking November 30, 2016 

Committee meeting – Workshop preparation January 25, 2017 

Phase 2 interim progress workshop February 16, 2017 

Committee meeting – Maintenance and permitting rules March 29, 2017 

Committee meeting – Credit tracking and legal rules May 31, 2017 

 

FY18 

 

Committee meeting – Credit system implementation August 2, 2017 

Committee meeting – In-lieu fee structure implementation October 4, 2017 

Final Program Committee meeting December 6, 2017 

Begin Phase 2 public review period December 20, 2017 

End Phase 2 public review period January 24, 2018 

RWQCB approval of credit system and in-lieu fee structure May 31, 2018 

Phase 2 implementation public workshop June 15, 2018 

Phase 2 implementation of Alternative Compliance Program July 1, 2018 
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